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ABSTRACT

This report documents the closure of the Operable Unit 1-07B 
Groundwater Treatment Facility at Test Area North (TAN-1748) at the Idaho 
National Engineering and Environmental Laboratory. This activity began in 
November 2003 and was completed in June 2004. The primary objectives of this 
activity were to eliminate potential safety hazards and dismantle and dispose of 
the Groundwater Treatment Facility’s process equipment, tanks, and piping. As 
required in the applicable Operable Unit 1-07B project documents, the treatment 
system was rinsed, disassembled, removed, and properly disposed of. The tent 
structure that housed the treatment system has been left intact to support other 
Idaho National Engineering and Environmental Laboratory activities. All waste 
streams generated during this activity have been properly profiled and 
disposed of. 
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Closure Report for the Groundwater Treatment 
Facility, Test Area North, Operable Unit 1-07B 

1. INTRODUCTION 

This report documents the closure of the Operable Unit (OU) 1-07B Groundwater Treatment 
Facility (GWTF), located at Test Area North (TAN) Building 1749, at the Idaho National Engineering 
and Environmental Laboratory (INEEL). The facility has been decontaminated and all associated 
equipment has been dismantled and properly dispositioned. This report provides background related to the 
decision to discontinue GWTF operations (Section 2) and identifies the applicable Comprehensive 
Environmental Response, Compensation, and Liability Act (CERCLA) (42 USC § 9601 et seq.) closure 
requirements (Section 3). The decontamination and dismantlement (D&D) activities that were conducted 
are summarized in Section 4, while final disposition of the waste is discussed in Section 5. Section 6 
provides a description of the final site conditions, and Section 7 provides a statement of compliance with 
the applicable closure requirements. 

2. BACKGROUND 

The GWTF was put into service in February 1994 as an interim action. The primary objective of 
the system was to hydraulically contain the highest area of contamination near the historic Technical 
Support Facility (TSF) injection well (TSF-05). The interim action was referred to as OU 1-07A. The 
GWTF system was designed to extract water from TSF-05 and treat the contaminated groundwater at a 
rate of 50 gal/min (189 L/min). The GWTF used solids removal, air stripping, carbon adsorption, and ion 
exchange to treat the extracted groundwater for volatile organic compounds, radionuclides, and metals. 
Initially, the treated water was pumped to the TSF-07 evaporation pond for disposal. However, shortly 
after the start of operations, the system was modified so that the treated water was disposed of into a new 
injection well located within the TSF-05 source area (TAN-31 well). The GWTF, as well as a field 

laboratory, was housed in four sea-land containers enclosed in a membrane-covered Sprung  structure. 

The Record of Decision Declaration for the Technical Support Facility Injection Well (TSF-05) 

and Surrounding Groundwater Contamination (TSF-23) and Miscellaneous No Action Sites Final 

Remedial Action, Operable Unit 1-07B Waste Area Group 1 (DOE-ID 1995) directed that pump-and-treat 
technology be used to restore the groundwater contaminant plume and that treatability studies be 
conducted concurrently to evaluate alternative treatment technologies. The final remedial action selected 
in the Record of Decision (DOE-ID 1995), referred to as OU 1-07B, consisted of three distinct phases, as 
follows:

1. Phase A—covered the transition of the OU 1-07A interim action to the OU 1-07B final remedial 
action

2. Phase B—consisted of hot spot containment and/or removal with treatability studies 

3. Phase C—included dissolved-phase groundwater treatment with continuation of hot spot 
containment and/or removal. 

The New Pump and Treat Facility Remedial Action Work Plan for Test Area North Final 

Groundwater Remediation, Operable Unit 1-07B (DOE-ID 2003a) required that the GWTF (or an 
alternate treatment system) be operated until the treatability studies could be completed and the 
Department of Energy (DOE), Environmental Protection Agency (EPA), and Idaho Department of  
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Environmental Quality (DEQ) (hereinafter referred to as the Agencies) could make a final decision on the 
remedy for the “hot spot,” (i.e., the area nearest the TSF-05 injection well contaminated at levels greater 
than 20,000 µg/L trichloroethene [TCE]). 

In November 1998, the Air Stripper Treatment Unit was put into service at a location downgradient 
from the hot spot, which allowed the GWTF to be put into standby mode while the field evaluation of in 
situ bioremediation was conducted in the upgradient portion of the plume near TSF-05. The Air Stripper 
Treatment Unit was designed to be a temporary system and was later replaced by the New Pump and 
Treat Facility (NPTF). Based on the success of the field evaluation, the Record of Decision was 
eventually amended to specify in situ bioremediation, NPTF, and monitored natural attenuation as the 
final remedy components (DOE-ID 2001). In October 2002, all filters were removed from the GWTF and 
the system was flushed with potable water until TCE concentrations in the effluent fell below detection 
limits.a At that time, with agreement from the regulatory agencies (see Appendix D), regular inspections 
of the system were curtailed.b

3. REQUIREMENTS FOR DECONTAMINATION 
AND DISMANTLEMENT 

The Remedial Action Work Plan (DOE-ID 2003a) included specific requirements for final D&D 
and closure of the treatment system at the time that it was no longer required. The Remedial Action Work 
Plan specified that the facilities built to remediate OU 1-07B (i.e., all tanks, containers, piping, and 
equipment) were to be flushed with clean water to remove as much contamination as possible. The system 
was to be dismantled and decontaminated for reuse or was to be properly disposed of. The Remedial 
Action Work Plan stated that the site was to be returned to its preoperational condition to the extent 
feasible considering cost and intended future use. Monitoring wells still in use were to be left operational. 
The Remedial Action Work Plan also required that a more detailed D&D plan be developed to direct the 
work activities. The subsequent Decontamination and Dismantlement Plan for the Groundwater Treatment 

Facility (INEEL 2003) identified the tasks that were required to decontaminate and dismantle the GWTF. 
The project objectives of the D&D Plan were to: 

Eliminate potential safety hazards related to the GWTF equipment and components 

Remove the potential for exposure to hazardous and radioactive contaminants 

Package and dispose of all hazardous and radioactive waste located within the GWTF 

Remove the GWTF system, including all process piping, equipment, tanks, structures, and enclosures. 

                                                     

a. K. E. Hain (DOE), letter to W. Pierre (EPA) and D. Nygard (DEQ), October 15, 2002, “Curtailment of Groundwater Treatment 
Facility Daily Inspections,” EM-ER-02-173. 

b. D. Nygard (DEQ), letter to K. Hain (DOE), October 23, 2002, “Curtailment of Groundwater Treatment Facility Daily 
Inspections,” EM-ER-02-173. 
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4. SUMMARY OF DECONTAMINATION AND 
DISMANTLEMENT ACTIVITIES 

Planning and design for the GWTF D&D project began in September 2003. Field operations at the 
GWTF began in October 2003 and were completed in June 2004. All activities were completed 1 month 
ahead of schedule, as identified in the D&D Plan (INEEL 2003). All work was performed in accordance 
with INEEL requirements and procedures, as outlined in the D&D Plan and in task-specific work orders 
prepared in compliance with INEEL work control requirements. In addition, safe work permits, job safety 
analyses, and radiological work permits were prepared to provide additional requirements and procedures 
for specific tasks. Project documentation (including the D&D Plan, hazard analysis, and the 
environmental checklist) was prepared and approved in accordance with the appropriate INEEL and 
Idaho Completion Project (ICP) procedures and policies. 

All equipment was flushed, dismantled, and resized as necessary according to the Remedial Action 
Work Plan (DOE-ID 2003a) and D&D Plan (INEEL 2003). Interior mechanical and electrical equipment, 
lighting, fire protection and alarm systems, accessible utility piping and associated equipment, and process 
piping inside the cargo containers were removed and disposed of (Figure 1). The holding tanks and 
associated piping were sized for disposal. The 20,000-gal tank was cut in half (horizontally) and used as a 
container for sized tank pieces and other debris (Figure 2). The total cost for the GWTF D&D project was 
approximately $150,000. Appendix A provides a more detailed description of the D&D work activities. 

Figure 1. Dismantlement and removal of process equipment. 
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Figure 2. Waste debris temporarily stored in sized 20,000-gal holding tank. 

During the project, personnel exposure to radiological and chemical hazards was minimized 
through the implementation of engineering and administrative controls, the use of personal protective 
equipment, and personnel monitoring. No exposures in excess of applicable permissible exposure and 
applicable action limits for any hazardous chemicals or materials resulted from the D&D operations. 
There were no recordable radiation exposures. 

5. EQUIPMENT DISPOSITION 

Equipment disposition involved characterizing, removing, packaging, and transporting all of the 
components and contents of the treatment system for appropriate disposal. Waste determination and 
disposition forms were prepared for all waste streams generated (Appendix B). The types of waste 
generated, their quantities, and final disposition are summarized in Table 1. The four generated waste 
streams included debris, sludge, resin, and water. 
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Table 1. Waste generated during Groundwater Treatment Facility decontamination and dismantlement 
activites.

Waste Type Quantity Disposition 

Debris 130 yd3 ICDF 

Sludge and tank bottoms 320 gal ICDF 

Ion exchange resin 7 gal ICDF 

Water 1,300 gala NPTF 

a. The volume of water is approximated. 

ICDF = INEEL CERCLA Disposal Facility 
NPTF = New Pump and Treat Facility 

The debris generated during this project consisted of piping, flanges, pumps, valves, sized tank 
pieces, various metal pieces, poly tubing, wiring, personal protective equipment, plastic, and other small 
debris items. The debris was containerized into seven 20-yd3 roll-off metal containers. The debris was 
characterized as mixed low-level waste. Based on an evaluation of analytical data, process knowledge, 
and the potential for organic contamination still associated with these items, the waste was determined to 
meet land disposal restriction treatment standards and was direct disposed of at the INEEL CERCLA 
Disposal Facility (ICDF) in August 2004 (Appendix C). In addition to the roll-offs, debris also was 
packaged in one of the sized tank pieces and disposed of at the ICDF in September 2004 (Appendix C).  

A mixture of scale and sludge was found in the bottom of GWTF Tanks T-1, T-2, and T-3 
(Figure 3). Each of these tanks was cut horizontally and then heat was applied to them to thaw and melt 
ice that had accumulated in the bottom. Once the ice had melted, the residual water was pumped out of 
the tanks into a temporary poly tank and reprocessed through the NPTF. Absorbent was added to the 
remaining sludge to absorb any free liquids. The sludge was then transferred to containers and 
temporarily accumulated until sample analysis results were available. Based on results of the analysis, the 
sludge material was characterized as mixed low-level waste with TCE concentrations below the land 
disposal restriction treatment standard. This material was direct disposed of at the ICDF in August 2004 
(Appendix C). 

Ion exchange resin was frozen with rinse water inside various pieces of piping. To remove the 
resin, the piping was placed in secondary containment and heated to melt the ice. Once the ice had 
melted, the water was pumped out of the containment and reprocessed through the NPTF. The resin was 
containerized and temporarily accumulated until the waste profile could be completed and the waste 
receipt scheduled at the ICDF. The resin material was characterized as mixed low-level waste and 
disposed of at the ICDF in August 2004 (Appendix C). All water that was generated from the flushing of 
the treatment system components was containerized and processed through the NPTF. 
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Figure 3. Sludge and scale being removed from the holding tank. 

Table 2 lists the GWTF components identified in the D&D Plan for the GWTF (INEEL 2003) and 
identifies the disposition of each item. The generated waste was considered to be “non standard 
other-debris like materials” in accordance with the ICDF Waste Acceptance Criteria (DOE-ID 2003b). 
There were four different waste configurations disposed of into the ICDF landfill. The four configurations 
are as follows: 

Sized

tank and tank contents 

Roll-off containers 

Wooden boxes 

Miscellaneous equipment and other components. The sized tank consists of a 20,000-gal tank 
(10 × 34 ft) filled with GWTF debris and miscellaneous items. The covered sized tank was delivered to 
the ICDF on a flatbed truck and placed directly into the ICDF. The sized tank was then grouted to fill as 
much void space as possible. Seven roll-off containers with miscellaneous piping and facility components 
were also transported to the ICDF for disposal. The roll-off containers were placed into the ICDF cell and 
the containers were filled with grout to fill as much void space as possible. The wooden boxes (eight 
boxes  4 × 4 × 8 ft each), containing sized steel piping, were set in the ICDF and filled with grout to fill as 
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much void space as possible. Miscellaneous equipment (three carbon filter beds) were sent to the ICDF 
and grouted in “as is.” The total estimated volume of waste sent to the ICDF for disposal was 165 yd3,
with a total weight of approximately 204,000 lb.  

Table 2. Groundwater Treatment Facility components. 

Component 
GWTF Equipment 

Number Disposition 

Blower F-1 Roll-off containers–ICDF 

Air influent piping From F-1 to ST-1 Roll-off containers–ICDF  

Resin hopper RH-1 Roll-off containers–ICDF 

Sprung structure No Designation Transferred to V-tank project 

System piping, 1” SW No Designation Roll-off containers–ICDF 

System piping, 1” DW No Designation Wooden box 

System piping, 1-1/2” SW No Designation Roll-off containers–ICDF 

System piping, 2” SW No Designation Roll-off containers–ICDF 

System piping, 2” DW No Designation Wooden box 

System piping, 3” SW No Designation Roll-off/wooden box 

Air exhaust piping, 6” No Designation Wooden box 

Activated carbon bed ACC-1 Direct disposal to ICDF 

Activated carbon bed ACC-2 Direct disposal to ICDF 

Activated carbon bed ACC-3 Direct disposal to ICDF 

Air heater H-1 Roll-off containers–ICDF 

Sea-land containers C-1, C-2, C-3, C-4 Sent to excess for future use 

Surge tank T-1 Covered tank–ICDF 

Pump P-2 Roll-off containers–ICDF 

Cyclone separator FL-7 Roll-off containers–ICDF 

Bag filters FL-3, FL-4, FL-5, FL-6 Roll-off containers–ICDF 

Scale pretreatment System EP-1 Roll-off containers–ICDF 

Air stripper ST-1 Roll-off containers–ICDF 

Auxiliary sump ST-2 Roll-off containers–ICDF 

Ion exchange column IEXP-1 Roll-off containers–ICDF 

Ion exchange column IEXP-2 Roll-off containers–ICDF 

Verification tank T-2 T-1 tank disposal–ICDF 

Verification pump P-4 Roll-off containers–ICDF 

Auxiliary sump sludge No Designation Roll-off containers–ICDF 



Table 2. (continued). 

8

Component 
GWTF Equipment 

Number Disposition 

Pump P-3 Roll-off containers–ICDF 

Multimedia filter FL-1 Roll-off containers–ICDF 

Pump P-6 Roll-off containers–ICDF 

Backwash bag filter FL-2 Roll-off containers–ICDF 

Cleanup system tank T-3 T-1 tank disposal–ICDF 

Pump P-5 Roll-off containers–ICDF 

Note: SW = single-wall (piping) 
          DW = double-wall (piping) 

6. FINAL SITE CONDITION 

All GWTF process tanks, piping, and components have been removed from the site. There is no 
GWTF-related equipment or debris remaining inside or outside the Sprung® structure. Because there was 
no knowledge or visual evidence of leaks or spills that could have contaminated the underlying soil, 
confirmatory sampling was not required in accordance with the D&D Plan (INEEL 2003). The Sprung® 
structure itself will be relocated to support OU 1-10 field activities at TAN. Figures 4 and 5 illustrate the 
final condition of the GWTF. 

Figure 4. Final site conditions inside the Groundwater Treatment Facility after decontamination and 
dismantlement activities. 
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Figure 5. Final site conditions outside the Groundwater Treatment Facility after decontamination and 
dismantlement activities. 

7. CONCLUSION 

All activities identified in the Remedial Action Work Plan (DOE-ID 2003a) and D&D Plan 
(INEEL 2003) were successfully completed. The air stripper sump, auxiliary sump, multimedia filter, and 
cleanup system tank were disassembled, thoroughly cleaned, and properly disposed of. All interior 
mechanical electrical lighting, fire protection, process pipes, tanks, sumps, heating and ventilation 
systems, laboratory equipment, and other associated equipment were emptied, rinsed, and properly 
disposed of. Radiological screening was performed to ensure that all debris met applicable release limits. 
Based on a review of the GWTF operation reports and daily inspection logs, along with process 
knowledge, there is no knowledge or evidence of any spills or leaks that contaminated the underlying soil. 
The Sprung® structure has been transferred to the OU 1-10 project and will be relocated for continued 
use. All applicable closure requirements under the Remedial Action Work Plan and D&D Plan have been 
met. Based on the information presented in this report, the former GWTF area is no longer considered a 
CERCLA area. 
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Appendix A 

2004 Decontamination and Dismantlement Activities  
at the TAN-1748 Groundwater Treatment Facility 

A-1. INTRODUCTION 

This appendix provides a narrative of the decontamination and dismantlement (D&D) activities 
that were performed to close the Groundwater Treatment Facility (GWTF), Building 1748, at Test Area 
North (TAN) at the Idaho National Engineering and Environmental Laboratory (INEEL). 

A-2. Decontamination and Dismantlement Activities 

This section describes the activities that were completed for project management (Section 2.1), 
project preparation (Section 2.2), site preparation (Section 2.3), removal of equipment and structures 
(Section 2.4), and site cleanup and demobilization (Section 2.5). 

A-2.1 Project Management 

The management/engineering for the TAN-1748 D&D project was performed by the Inactive Sites 
Project under the Idaho Completion Project (ICP) directorate at the INEEL. The management planning 
and control approach was identified in Section 4 of the Decontamination and Dismantlement Plan for the 

Groundwater Treatment Facility (INEEL 2003). 

The Inactive Sites project manager was responsible for the overall direction of the D&D program at 
the INEEL. Engineering support was coordinated by the Inactive Sites project engineer with delegated 
responsibility provided by the TAN-1748 D&D task lead. Support for field activities was coordinated by 
the D&D field operations lead with delegated responsibility provided by the TAN-1748 field team leader 
(FTL).

The TAN-1748 D&D task lead was responsible for management and planning of all D&D work at 
the task site to ensure completion of the project within budget, on schedule, and in compliance with all 
safety and environmental regulations. The D&D task lead coordinated all document preparation, 
including planning, cost estimating, scheduling, and dealing with environmental and safety concerns. The 
D&D task lead also was responsible for tracking and reporting the progress and status of the project. 

The TAN-1748 FTL was responsible for the safe and successful completion of the project by 
managing field operations and executing the work plan. The FTL was responsible for establishing and 
enforcing task site controls, documenting site activities, and conducting daily safety briefings. The FTL 
maintained the FTL logbook and site attendance log. The FTL supervised task site personnel, including 
crafts support assigned to the job. The FTL also interfaced with the field support organization, including 
the assigned industrial hygienist, safety engineer, fire protection engineer, radiological control support 
personnel, environmental support personnel, and Waste Generator Services personnel to accomplish the 
work activities. 

Analyses of samples collected for characterization were performed by off-Site laboratories. The 
off-Site and on-Site Radioactive Materials Laboratory was used for radiological sample analysis. Detailed 
cost estimates and schedules were completed at the beginning of the project. The TAN-1748 D&D task 
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lead was responsible for monitoring the actual costs and work performance as they compared to the 
planned estimate and schedule. 

All work was performed in accordance with INEEL requirements and procedures, as outlined in the 
D&D Plan (INEEL 2003) and in task-specific work orders (WOs) prepared in compliance with INEEL 
work control requirements, including Standard (STD) -101, “Integrated Work Control Process.” In 
addition, safe work permits, job safety analyses, and radiological work permits were prepared to provide 
additional requirements and procedures for specific tasks. Project documentation (including the D&D 
Plan, hazard analysis, and the environmental checklist) was prepared and approved in accordance with the 
appropriate INEEL and ICP procedures and policies. 

A-2.2 Project Preparation 

Before D&D operations at TAN-1748 could proceed, numerous planning and preparation 
documents and determinations were required. The following sections describe the preparation documents 
that were completed before field work was initiated. 

A-2.2.1 Davis-Bacon Determination 

In compliance with Management Control Procedure (MCP) -2874, “Davis-Bacon Applicability 
Review Process,” INEEL Form 431.38, “INEEL Davis-Bacon Committee Case Record,” was submitted 
for a Davis-Bacon determination on the projected work scope for the TAN-1748 project (see Decision 
No. 03-109). The Davis-Bacon ruling determined that the TAN-1748 D&D project was noncovered work. 

A-2.2.2 Decontamination and Dismantlement Plan 

The D&D Plan (INEEL 2003) identified specific project tasks and requirements for all D&D 
activities at the project site, outlined the general work scope and project objectives, and served as the 
primary project management plan. The D&D Plan contained specific requirements to carry out the work 
scope as well as project health and safety requirements. 

A-2.2.3 Hazard Classification and Safety Documentation 

The D&D activity at TAN-1748 was designated as “not requiring additional safety analysis.” Work 
was performed with no additional safety documentation required, beyond company procedures, in 
accordance with MCP-2451, “Safety Analysis for Other Than Nuclear Facilities.” The controls to 
mitigate work hazards will be implemented through the use of WOs, radiological work permits, and other 
procedures and documentation that have been reviewed by qualified safety and health personnel. The 
project WOs and procedures will provide mitigation requirements for the project’s hazards and risks.

Work by craft personnel was performed in accordance with STD-101, which provides the 
requirements for the Integrated Work Control Process (IWCP) at the INEEL. The IWCP is the method by 
which the Integrated Safety Management System and Voluntary Protection Program are implemented for 
maintenance and for construction projects. The IWCP establishes the process by which all maintenance 
work and project WOs for construction, deactivation, decontamination, decommissioning, and ICP work 
is screened consistently to uniform criteria to ensure that hazards are appropriately identified, analyzed, 
and controlled (see PLN-1053, “Deactivation, Decontamination, and Decommissioning Project 
Manager’s Handbook”). Work packages were written containing specific health and safety requirements. 
Safety personnel reviewed WOs, task documentation, procedures, and subcontracts to ensure that INEEL 
and Occupational Safety and Health Administration guidelines were properly incorporated. All D&D 
activities were conducted in accordance with prescribed safety procedures. In addition, safety personnel 
provided input and control through the approval of safe work permits. Radiological control support 
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personnel controlled all work performed in radiologically contaminated work areas and verified that all 
radiological control rules and guidelines were followed. 

A-2.2.4 National Environmental Policy Act Documentation 

In compliance with the requirements of the National Environmental Policy Act 
(42 USC § 4321 et seq.), an environmental checklist (INEEL Form 451.01) was prepared and approved 
for the TAN-1748 project (Environmental Checklist Document No. TAN-03-003). The proposed action 
qualified as a categorical exclusion under the National Environmental Policy Act. 

A-2.2.5 State Historic Preservation Document 

Because TAN-1748 was not eligible for nomination to the National Register of Historic Places, a 
cultural/historic resources waiver was obtained before work began on TAN-1748. 

A-2.2.6 Work Orders 

Each of the tasks performed at TAN-1748 was accomplished using approved WOs prepared in 
accordance with the requirements of STD-101. The WOs defined the work, required reviews, the job 
steps and the required actions to mitigate potential hazards and access control interface requirements. 
Safety, environmental support, facility engineer, industrial hygiene, and radiological control support 
personnel—as well as the TAN-1748 D&D task lead, construction coordinator, and the facility 
manager—reviewed and approved the WOs as required. 

Work performed at the task site included preparation of the following WOs: 

Minor Maintenance WO#-40509—to remove the Emergency Notification System speaker 

Planned WO#-74816—to remove interior equipment and components. 

A-2.2.7 Field Sampling Plan 

Waste Generator Services generated a Field Sampling Plan as a guide for the collection of samples 
for laboratory analyses to use in material and waste characterization and disposal. The Field Sampling 
Plan provided guidance for obtaining representative, technically defensible data and maintaining sample 
integrity. Characterization efforts were performed by Waste Generator Services under Plan ESP-043-04. 

A-2.3 Site Preparation 

Before removal activities were performed inside TAN-1748, D&D personnel set up the task site 
and mobilized equipment to perform the work. The work zone was set up using rope barriers and signs 
stating access requirements. No personnel were allowed inside the task site boundaries without first 
signing the attendance roster and wearing the appropriate personal protective equipment based on the 
expected hazards to be encountered. Original copies of the attendance roster were placed in the project 
data file to be archived. 

Mitigation of biological hazards was implemented to protect the safety and health of workers 
during D&D activities that would disturb areas of rodent droppings. Mitigation included the spraying of 
bleach solution for rodent droppings and removal of rodent carcasses for possible hantavirus. The support 
of radiological control technicians on the TAN-1748 D&D project was instrumental in identifying 
contaminated conditions and contaminated areas during routine surveys. During the course of the project, 
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a number of areas and pieces of equipment within the facility (i.e., interior of the three holding tanks and 
process piping) were surveyed and determined to contain radiological contamination. 

A-2.4 Removal of Equipment and Structures 

Before removing any systems or equipment from the structure, workers verified that the equipment 
had been appropriately isolated and de-energized according to INEEL requirements and procedures. 

The items removed and disposed of included: 

Interior mechanical and electrical equipment 

Lighting 

Fire protection and alarm systems 

Accessible utility piping and equipment 

Process piping inside the cargo containers. 

The holding tanks and associated piping were sized and disposed of according to INEEL 
requirements and procedures. The 20,000-gal tank was cut in half (horizontally) and used as a container 
for sized tank pieces and other debris. The sea-land cargo containers were transferred to the Central 
Facilities Area to be reused, if possible. 

A-2.5 Site Cleanup and Demobilization 

The management of waste generated during D&D operations was briefly discussed in the previous 
sections. Waste determination and disposition forms (Form 435.39) were prepared for all waste generated. 
Waste determination involved characterizing, removing, packaging, and transporting the waste to an 
appropriate disposal site in accordance with INEEL procedures and requirements. Waste Generator 
Services supported the completion of waste stream removal and disposal. 

The original work scope of the D&D Plan (INEEL 2003) identified the removal of the treatment 
facility and the Sprung® structure. However, the end state was changed to leave the Sprung® structure 
intact to support ongoing Operable Unit (OU) 1-10 activities at TAN. Final project documentation has 
been completed, including this narrative and preparation of the final D&D project data files and photos 
for inclusion in the ICP optical imaging system for permanent record storage. 

A-3. CONCLUSION 

The TAN-1748 process tanks, piping, and components have been removed and containerized for 
proper disposal at the INEEL Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA) Disposal Facility (ICDF). The Sprung® structure is intact and will be transferred to the 
OU 1-10 project for reuse. A project data package containing all project reports, work orders, procedures, 
and other documentation has been submitted to the INEEL ICP Administrative Record and Document 
Control for storage. The D&D project site photography was performed by project personnel. All photos 
will be retained as part of the project file. 

During the project, exposures to personnel from radiological and chemical hazards were minimized 
through the implementation of engineering and administrative controls, the use of personal protective 
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equipment, and personnel monitoring. The actual total project exposure was equal to 0 mR. No exposures 
in excess of applicable permissible exposure limits for any hazardous chemicals or materials resulted 
from D&D operations. No exposures in excess of the applicable action limits were detected. All field 
activities were completed ahead of schedule and under budget. 

A-4. REFERENCES 
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